

**Washington State Military Department  
AMENDMENT**

1. SUB-GRANTEE NAME/ADDRESS: <b>Pacific County Emergency Mgmt Agency P.O. Box 101 South Bend, WA 98586-0101</b>		2. GRANT NUMBER: <b>E15-065</b>	3. AMENDMENT NUMBER: <b>A</b>
4. SUB-GRANTEE CONTACT, PHONE/EMAIL: <b>Stephanie Fritts, 360-875-9340 sfritts@co.pacific.wa.us</b>		5. DEPARTMENT CONTACT, PHONE/EMAIL: <b>Brynne Walker Brynne.Walker@mil.wa.gov</b>	
6. TIN or SSN: <b>91-6001356</b>	7. CATALOG OF FEDERAL DOMESTIC ASST. (CFDA) #: <b>97.047 (PDM)</b>	8. FUNDING SOURCE NAME/AGREEMENT <b>EMS-2014-PC-0007</b>	
9. FUNDING AUTHORITY: <b>Washington State Military Department (Department) and the Federal Emergency Management Agency (FEMA)</b>			
10. DESCRIPTION/JUSTIFICATION OF AMENDMENT, MODIFICATION, OR CHANGE ORDER:  <b>The purpose of this Amendment is to revise the Project Development Schedule, Attachment 2, extending the Grant Agreement End Date by 8 months. The applicant is requesting additional time to adopt the plan. The Department submitted a Period of Performance extension request to FEMA for approval of the pending extension on November 3, 2015. This amendment is contingent upon FEMA's approval of the time extension.</b>			
11. AMENDMENT TERMS AND CONDITIONS:  <ol style="list-style-type: none"> <li>The original overall grant amount of \$60,000 F, L; up to \$45,000 F, \$15,000L, remains <b>unchanged</b>.</li> <li><b>Change</b> the Period of Performance End Date from January 9, 2016 to September 9, 2016.</li> <li><b>Replace</b> the original Project Development Schedule, Attachment 2 with the revised Project Development Schedule, attached.</li> <li><b>No work can be done on this project after January 9, 2016, until FEMA approves the extension request. Once an extension is approved by FEMA, work can continue on this project until September 9, 2016 or the date specified by FEMA. The county will be notified by either email or letter when FEMA has made its decision.</b></li> </ol>			
This Amendment is incorporated in and made a part of the Grant Agreement. Except as amended herein, all other terms and conditions of the Grant Agreement remain in full force and effect. Any reference in the original Grant Agreement or an Amendment to the "Grant Agreement" shall mean "Grant Agreement as amended". The Department and Sub-Grantee acknowledge and accept the terms of this Amendment as identified above, effective on the final date of execution below. By signing this Amendment, the signatories warrant they have the authority to execute this Amendment.			
IN WITNESS WHEREOF, the parties have executed this Amendment:			
FOR THE DEPARTMENT:		FOR THE SUB-GRANTEE:	
<hr/> Signature _____ Date _____ Richard A. Woodruff, Contracts Administrator Washington State Military Department		<hr/> Signature _____ Date _____ Steven Rogers, Chair Pacific County Board of Commissioners	
BOILERPLATE APPROVED AS TO FORM: Brian E. Buchholz (signature on file) 6/13/2012 Assistant Attorney General		APPROVED AS TO FORM: <hr/> Applicant's Legal Review	

Form Date: 10/27/00

**REVISED PROJECT DEVELOPMENT SCHEDULE**

APPLICANT: Pacific County  
 PROJECT TITLE: Pacific County Hazard Mitigation Plan Update

<b>DESCRIPTION OF ACTIVITY/TASK</b>	<b>SCHEDULED COMPLETION DATE</b>
Project Initiation and consultant selection	November, 2014
Hazard assessment and analysis review/revision	January, 2015
Collection of additional data from partner agencies	February, 2015
Draft revision of HIVA to incorporate WA DNR Hazus data.	March, 2015
Develop/revise mitigation strategies	May, 2015
Conduct public forums regarding proposed mitigation strategies	June, 2015
Develop draft mitigation plan update	August, 2015
Review and comment of draft by planning committee	September, 2015
Presentation of draft plan to public for comment	September, 2015
Revision of initial draft based on public comment	October, 2015
Plan to WAEMD and FEMA for review.	November 2015
Plan adoption assuming FEMA approval	August/ September 2016
<b>Total Time Required to Complete This Project: 22 months</b>	
<b>Total Time Required to Complete This Project: 22 months</b>	
Quarterly Reports Due on Project Progress, Final Project Report and all documentation, site visits and inspections.	January 15, 2014; April 15, 2014; July 15, 2014; October 15, 2014 January 15, 2015; April 15, 2015; July 15, 2015; October 15, 2015; January 15, 2016; April 15, 2016; July 15, 2016; October 15, 2016;